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ESTIMATE RUN 09/23/2009

ESTIMATE SUMMARY 15:26:48

CONTID: C16619         ESTIMATE NO: 0003 PROG 2005

PCN: 16619-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHEYENNE WELLS (DRAINAGE & SIDEWALK) PERCENT TIME:

PROJECT NO: STA R100-143                  

CHEYENNE WELLS (DRAINAGE & SIDEWALK)

NAME OF ROAD: 385C

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

PIONEER SAND COMPANY INCORPORATED PAY PERIOD ENDING 07/22/2009 DATE TIME STARTED 05/05/2009

5000 NORTHPARK DR. DATE LET 04/02/2009 DATE WORK BEGAN

 DATE AWARDED 04/14/2009 DATE TIME STOPPED 07/22/2009

 DATE CONTRACT EXECUTED 05/01/2009 DATE ACCEPTED 07/22/2009

COLORADO SPRINGS CO 80918     719-599-8100 DATE NOTICE TO PROCEED 05/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 397,705.45 PARTICIPATING $ $ 129,466.24

AWARD PROJECT AMT: 348,461.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.25

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

-0.01

129,466.24

129,466.24

129,466.24

$

$

$

$

397,705.46

0.00

397,705.46

0.00

397,705.46

-5,226.92

0.00

392,478.54

0.00

AMOUNT DUE 392,478.54 129,466.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 129,466.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.5
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000 0.000

L S 0.000 0.00

505.00000 0.000 0.00

201-00000  
 

0010 REMOVAL OF PIPE 5.000 5.000

EACH 0.000 0.00

484.00000 5.000 2,420.00

202-00033  
 

0015 REMOVAL OF DELINEATOR 6.000 6.000

EACH 0.000 0.00

54.00000 6.000 324.00

202-00090  
 

0020 REMOVAL OF GUTTER 74.000 74.000

LF  0.000 0.00

7.00000 74.000 518.00

202-00202  
 

0025 REMOVAL OF CURB AND GUTTER 236.000 236.000

LF  0.000 0.00

6.50000 236.000 1,534.00

202-00203  
 

0030 REMOVAL OF CONCRETE PAVEMENT 141.000 141.000

SY  0.000 0.00

12.75000 141.000 1,797.75

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 964.000 821.000

SY  143.000 822.25

5.75000 964.000 5,543.00

202-00220  
 

0040 UNCLASSIFIED EXCAVATION 217.000 142.000

CY  75.000 3,075.00

41.00000 217.000 8,897.00

203-00000  
 

0045 BLADING 25.000 12.000

HOUR 13.000 1,521.00

117.00000 25.000 2,925.00

203-01500  
 

0050 POTHOLING 6.000 6.000

HOUR 0.000 0.00

545.00000 6.000 3,270.00

203-01597  
 

0055 STRUCTURE BACKFILL (FLOW-FILL) 60.000 60.000

CY  0.000 0.00

119.00000 60.000 7,140.00

206-00065  
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 298.000 149.000

CY  149.000 1,229.25

8.25000 298.000 2,458.50

207-00205  
 

0065 *EROSION LOG (12 INCH) 589.000 424.000

LF  165.000 742.50

4.50000 589.000 2,650.50

208-00002  
 

0070 *GRAVEL BAG 44.000 44.000

LF  0.000 0.00

9.50000 44.000 418.00

208-00034  
 

0075 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

208-00045  
 

0080 *STORM DRAIN INLET PROTECTION (TYPE 1) 46.000 0.000

LF  46.000 644.00

14.00000 46.000 644.00

208-00051  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

208-00070  
 

0090 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.000 0.000

HOUR 5.000 275.00

55.00000 5.000 275.00

208-00103  
 

0095 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000 0.000

HOUR 5.000 425.00

85.00000 5.000 425.00

208-00105  
 

0100 RESET GROUND SIGN 8.000 0.000

EACH 8.000 888.00

111.00000 8.000 888.00

210-00810  
 

0105 *SEEDING (NATIVE) 0.600 0.000

ACRE 0.600 323.40

539.00000 0.600 323.40

212-00006  
 

0110 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

1,900.00000 0.000 0.00

212-00032  
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

213-00002  
 

0120 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0125 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 2,974.000 0.000

SY  2,974.000 7,137.60

2.40000 2,974.000 7,137.60

216-00042  
 

0130 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 239.580 0.000

TON 239.580 37,134.90

155.00000 239.580 37,134.90

403-00720  
 

0135 *EMULSIFIED ASPHALT (CSS-1H) 48.000 0.000

GAL 48.000 576.00

12.00000 48.000 576.00

411-10253  
 

0140 *CONCRETE PAVEMENT (6 INCH) 192.000 152.000

SY  40.000 3,720.00

93.00000 192.000 17,856.00

412-00600  
 

0145 GEOTEXTILE (DRAINAGE) (CLASS A) 112.000 92.000

SY  20.000 220.00

11.00000 112.000 1,232.00

420-00110  
 

0150 RIPRAP (9 INCH) 56.000 46.000

CY  10.000 850.00

85.00000 56.000 4,760.00

506-00209  
 

0155 *CONCRETE SLOPE AND DITCH PAVING 16.200 0.000

CY  16.200 8,100.00

500.00000 16.200 8,100.00

507-00000  
 

0160 *CONCRETE CLASS B (WALL) 2.900 2.900

CY  0.000 0.00

646.00000 2.900 1,873.40

601-01050  
 

0165 *REINFORCING STEEL (EPOXY COATED) 168.000 168.000

LB  0.000 0.00

1.50000 168.000 252.00

602-00020  
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 10.000 0.000

LF  10.000 370.00

37.00000 10.000 370.00

603-01125  
 

0175 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 304.000 304.000

LF  0.000 0.00

53.00000 304.000 16,112.00

603-01245  
 

0180 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 588.000 588.000

LF  0.000 0.00

59.00000 588.000 34,692.00

603-01305  
 

0185 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 210.000 210.000

LF  0.000 0.00

78.00000 210.000 16,380.00

603-01365  
 

0190 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

119.00000 0.000 0.00

603-01485  
 

0195 24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

730.00000 8.000 5,840.00

603-05024  
 

0197 30 INCH REINFORCED CONCRETE END SECTION LINE ITEM #1 4.000 4.000

EACH 0.000 0.00

969.34000 4.000 3,877.36

603-05030  
 

0200 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,350.00000 1.000 1,350.00

603-05036  
 

0205 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

603-05048  
 

0210 INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,650.00000 1.000 3,650.00

604-00510  
 

0215 INLET SPECIAL 1.000 0.000

EACH 1.000 2,400.00

2,400.00000 1.000 2,400.00

604-19000  
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 INLET TYPE R  L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,400.00000 1.000 6,400.00

604-19210  
 

0225 INLET TYPE R  L 15 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

6,800.00000 2.000 13,600.00

604-19310  
 

0230 FENCE (PLASTIC) 315.000 315.000

LF  0.000 0.00

2.50000 315.000 787.50

607-11525  
 

0235 *CONCRETE SIDEWALK 312.000 161.000

SY  151.000 8,607.00

57.00000 312.000 17,784.00

608-00000  
 

0240 *CONCRETE CURB RAMP 54.000 33.000

SY  21.000 2,520.00

120.00000 54.000 6,480.00

608-00010  
 

0245 *CURB AND GUTTER TYPE 2 (SECTION II-B) 877.000 533.000

LF  344.000 10,578.00

30.75000 877.000 26,967.75

609-21020  
 

0250 *GUTTER TYPE 2 (4 FOOT) 148.000 116.000

LF  32.000 1,440.00

45.00000 148.000 6,660.00

609-24004  
 

0255 DELINEATOR (TYPE I) 10.000 0.000

EACH 10.000 220.00

22.00000 10.000 220.00

612-00001  
 

0260 DELINEATOR (TYPE III) 8.000 0.000

EACH 8.000 216.00

27.00000 8.000 216.00

612-00003  
 

0265 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 1.000 2,900.00

2,900.00000 1.000 2,900.00

615-00050  
 

0270 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.200 440.00

2,200.00000 1.000 2,200.00

625-00000  
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *MOBILIZATION 1.000 0.956

L S 0.044 1,452.00

33,000.00000 1.000 33,000.00

626-00000  
 

0280 *EPOXY PAVEMENT MARKING 20.000 0.000

GAL 20.000 5,000.00

250.00000 20.000 5,000.00

627-00005  
 

0285 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00012  
 

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

60.000 0.000

SF  60.000 990.00

16.50000 60.000 990.00

627-30410  
 

0295 *FLAGGING 935.000 508.000

HOUR 427.000 10,888.50

25.50000 935.000 23,842.50

630-00000  
 

0300 *TRAFFIC CONTROL INSPECTION 17.000 9.000

DAY 8.000 664.00

83.00000 17.000 1,411.00

630-00007  
 

0305 *TRAFFIC CONTROL MANAGEMENT 41.000 24.000

DAY 17.000 9,129.00

537.00000 41.000 22,017.00

630-00012  
 

0310 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000

EACH 3.000 99.00

33.00000 6.000 198.00

630-80336  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 2.000 44.00

22.00000 4.000 88.00

630-80341  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500

EACH 15.500 341.00

22.00000 31.000 682.00

630-80342  
 

0325 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 1.000 2,200.00

2,200.00000 2.000 4,400.00

630-80355  
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 50.000 825.00

16.50000 100.000 1,650.00

630-80360  
 

0335 *TRAFFIC CONE 75.000 37.500

EACH 37.500 84.38

2.25000 75.000 168.75

630-80380  
 

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0350 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0355 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0360 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0365 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0370 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0375 F/A UTILITY FA 2,068.780 2,068.780

F A 0.000 0.00

1.00000 2,068.780 2,068.78

700-70034  
 

0380 F/A COMMUNICATION LINES HIGH SPEED INTERNET CONNECTION 374.460 0.000

F A 374.460 374.46

1.00000 374.460 374.46

700-70230  
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PCN: 16619-BID    ESTIMATE RUN 09/23/2009

PROJECT: STA R100-143                  ESTIMATE NO: 0003 15:26:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR 48 INCH RCP 1.000 1.000

L S 0.000 0.00

3,013.30000 1.000 3,013.30

900-00014  
 

CAT 0200 $129,466.24 393,863.45CURRENT AMT 393,863.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

620-00011  
 

0395 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

221.00000 2.000 442.00

620-00020  
 

CAT 0400 $0.00 3,842.00CURRENT AMT 3,842.00 $$

PROJECT TOTAL 129,466.24 $ 397,705.45CURRENT AMT 397,705.45 $$


